
Edukalibre project: miscellaneous issues

*Jesús M. González Barahona
GSyC, URJC*



Porto meeting, 2004.07.09

Overview of the progress of the project

- The project is on-time
- First versions of the software are ready (still very beta)
- Model for pedagogical evaluation is proposed
- Teaching experiences should be designed soon
- First stage almost ready

General administrative issues

- First progress report was already sent
- URJC has been too late with payments to partners, that caused many inconveniences
- We're late with expenditures, 70% of first payment maybe by late July or August
- Please keep time sheets for participants
- We could consider one more meeting
- M. Antonia will be on leave for some monts
- Clear administrative link in all partners needed

General scheduling

- Finishing of first stage of tools, by September if possible
- Starting second stage of tools
- Starting of evaluation experiences (after summer)
- Starting dissemination (publications, repository of documents)
- Next meeting in October-November? (to be discussed later)

Next meetings

- Two more or three more?
- Two: December'04-January'05, October'05-November'05
- Three: October'04, March-April'05, November'05
- In any case, maybe some groups should at least meet or visit each other
- Proposed sites: UTIA, SOC/LU

Final remarks

- Pedagogical testing is going to be rather important
- Tools are still beta, please be patient
- Try to contact with groups interested in testing the products
- Keep an eye on expenditures and financial aspects
- Try to collaborate more with partners, specially with those coordinating the evaluation

Dissemination

- Publications, conferences and workshops (including multi-partner papers)
- Public repository for documents
- Both software and pedagogical sides
- Integration in Moodle and maybe other systems
- Distribution of software