

EDUKALIBRE

Progress Report from USI-COM

Riccardo Mazza - USI-COM

Lugano involvement in the project

- Lugano participate as external partner (funded by Swiss Government)
- People involved (so far)
 - Riccardo Mazza (20%)
 - Christian Milani (50%, up to this year)
 - Luca Botturi (part-time)

Activities done in Lugano

- Coordination of the Lugano team (RM)
- Installation of a local Moodle server as reference platform for all courses given in the faculty of Communication Sciences in Lugano (LB & RM)
- Implementation of the graphical student monitoring system (CM & RM)
- Reports in collaboration with Leeds
 - Open Learning Materials Development report (LB)
 - Functional analysis of platforms (LB)

Activities planned in Lugano

- Finishing the graphical student monitoring system within this year and integrate it to the main project platform (CM)
- Set-up a mini-course at distance on Information Visualisation to be given on Oct 04 -Feb 05 (RM)
- Manage the Usability Testing in collaboration with Leeds (LB)
- Participate with Leeds to the Pedagogical evaluation (LB)